I BW ' PASTOR, BEHLING & WHEELER, LLC
. . 2000 S. Mays, Suite 300

Round Rock, TX 78664

Consu/ll'ng'Engineers ' . Tel (512) 671-3434
and Sclentists ) Fax (512) 671-3446
November 10, 2005

(PBW Project No. 1259)

VIA ELECTRONIC MAIL

Mr.-Gary Miller

Superfund Division; Region 6 (6SF-AP)
Arkansas/Texas Section

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: October 2005 Monthly Status Report, Guifco Marine Maintenance Site, Freeport, Texas
Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the modified Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf of LDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow) (collectively referred to as
Respondents in the UAQ). As discussed in our telephone conversation on August 2, 2005,
monthly status reports for a given month will be submitted by the 15" of the following month as
required in Paragraph 53 of the UAQ, rather than by the 10" of the following month as indicated
in Appendix 1 of the UAO. In accordance with the UAO requirements this report addresses the
topics listed below:

1. Actions which have been taken toward achieving compliance with the UAQ during
the previous month — The following actions were taken during the previous month:

e Preparation of Draft RI/FS Work Plan (SOW Paragraph 17) — submitted to EPA
- on October 7, 2005; , -
o Preparation of Draft RI/FS Sampling and Analysis Plan (SAP)(SOW Paragraph
25) — submitted to EPA on October 7, 2005; 7
¢ Submittal of Financial Assurance Information (UAO Paragraph 83) — submitted
" separately by Dow and Sequa to EPA by October 26, 2005; and
e Acquisition of access to properties immediately adjacent to the north and’
northeast of the Site (relative to Site property north of Marlin Avenue) (UAO
Paragraph 72) — progress report on properties for which access has been obtained
and request to extend time required to complete acquisition to November 29,
2005 — submitted to EPA on October 28, 2005.

N

Results of sampling, tests, modeling and all other data (including raw data) received
or penerated by or on behalf of Respondents during the previous month — No data
were received or generated during the previous month.
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3. Actions, data and plans which are scheduled for the next two rnonthé and other
information relating to the progress of work — The following actions are planned for
the next two months:

* Acquisition of access to properties immediately adjacent to the north and
northeast of the Site (relative to Site property north of Marlin Avenue) (UAO
Paragraph 72) —to be completed by November 29, 2005 (per October 28, 2005
extension request); !

e  Submittal of Final Screemng-Level Ecological Risk Assessment (SLERAYSOW
Paragraph 37d) — to be subrmt‘ted by November 18, 2005 (within 15 calendar
days of receipt of EPA's comments on the Draft SLERA - comments were
received on November 4, 2005),

s  Submittal of Final RI/FS Work Plan (SOW Paragraph 18) — to be submitted
within 20 calendar days after recexpt of EPA comments on the Draft RUFS Work
Plan; and

e Submittal of Final RI/FS SAP (SOW Paragraph 26) — to be submitted within 20
calendar days after receipt of FPA’S comments on the Draft RI/FS SAP.

© 4, Information regarding percentage i;Of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required,
and efforts made to mitigate thost:r delays or anticipated delays — The scope of
activities to be performed as part of the RI/FS is described in the RI/FS Work Plan.
Until that work plan has been appjroved by EPA, it is not possible to estimate a
percentage completion for the project.

Thank you for the opportunity to submit this status report. Should you have any
questions, do not hesitate to contact me. i

Sincerely,

PASTOR, BEHLING & WHEELER, LLC

Eric F. Pastor, P.E.
Principal Engineer

!

cc: Mr. Brent Murray - Sequa Corporatlon
Mr. Scott Magelssen - The Dow Chermcal Company
Mr. Allen Daniels - LDL Coastal L. muted LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morris III - Thompson ¢ & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP
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